
Project Update 9

Firstly many thanks to all those who have given their time to the project and helped in some way, 
no matter how little or how much time they have contributed, It is all appreciated and helps us get 
there. Every little helps.

So what has been achieved since the last update?

1st,13th,14th and 18th. 
These holes have all had their first grass cutting session! The Bermuda has taken well but there 
are patches which will require further over seeding.

3rd,11th and 12th.
Have been given their final raking, rolled and seeded today Saturday. They have  priority for 
watering in the next two weeks.

All the above holes are now getting irrigated and therefore fairways maybe soggy underfoot, so if 
you pop down for a look or to do some tidying up, please avoid walking within 25 yards of the 
green.

2nd,15th,16th and 17th
These holes will be the centre of attention for the next week. The fringes need work and some 
irrigation popups still need moving once we establish the optimum position to ensure suitable water 
coverage.

4th thro 10th - Over the road
The contractors have completed their tasks and all holes have now had the turf and fringes laid. 
Once again we need to reposition a number of water popups. 
Work on the fringes and the raking, rolling and seeding process will commence in dues course.

Water update
For the first time in the clubs history, a line has been laid from the borehole pump house beside the 
4th, under Snake road and into the water junction box near halfway house, inside the wire. This 
has allowed us to irrigate using bore hole water at a time when our usage from the Station grey 
water supply was cut off.
We have had a positive result from our request for an additional grant towards the installation of 
further pumping equipment and boreholes. We have not got everything we wanted. However plans 
are afoot to do more and as the summer progresses we will update further.

Grass
The ambition has been to seed with Bermuda grass and we have used our stock already. A 
quantity of the more economical  Lolium (Ryegrass variant) has been purchased and is now being 
used. We await the result of the seeding of the holes done Sat 13 Aug to see how successful that 
has been and how we proceed.

Timetable
The desire is for the Golf course to re-open in mid October. The only way this date can be 
achieved is if more people volunteer to help. Due to holiday commitments over the next three 
weeks the dedicated manpower resource working on the course is reduced to myself and one of 
the ground staff. The putting surface has been laid but that is probably only one third of the work 
completed. I will except help at any time, so if you can not make the Terry Wright chain gang, 
please come at a time thats suits yourself.

Tony Laslett
Project Manager
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